Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Cingular Wireless
For period: April 30, 2003
Prepared by: Somera
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell * | Solution Status
TDOA/ _ |Phase I live 03/07/02; Phase Il live
Accomack/Northampton 6/28/1999| 3/7/2002 |NCAS 9/25/2001|wk of 3/24/03|AOA wk of 3/24/03
TDOA / Phase | live 03/27/02; Phase Il live
Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001|wk of 3/24/03|AOA wk of 3/24/03
TDOA/
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001]| 1st Qtr, 2003|ACA Phase | live 04/15/02
County upgrading CPE; 1/31 CPE
upgraded - Waiting for Verizon to test
it; trunks ordered - due6/9/03 - Verizon
Caroline 6/28/2002 NCAS working on facilities
TDOA/
Clarke 4/14/1999| 2/14/2002 |NCAS 2/10/2003 AOA Phase | live 02/14/02
TDOA/
Culpeper 11/22/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/
Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase I live 11/14/01
TDOA/
Fauquier 11/22/1999|  2/14/2002[{NCAS AOA Phase | live 02/14/02
TDOA/
Frederick 11/22/1999| 3/14/2002 [NCAS AOA Phase | live 03/14/02
TDOA/
Fredericksburg 3/29/2002| 10/15/2002 [NCAS AOA Phase I live 10/15/02
TDOA/
King and Queen AOA County has not requested Phase |




Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades
in progress, agrees we should check
back each month. Still waiting state
board approval before order placed for
TDOA / trunks; Trunk orders placed - trunks
King George 12/1/00, 3/12/03 NCAS AOA due wk of 4/28/03
TDOA/ CW trunks ordered; Due end of Feb. -
Lancaster 11/5/2001 AOA had to reorder trunks - due in June '03
TDOA / Phase | live 02/21/02; Phase Il live
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 |wk of 3/24/03|AOA wk of 3/24/03
TDOA/
Louisa 11/22/1999| 10/1/2002 |NCAS AOA Phase | live 10/1/02
TDOA/
Madison NCAS AOA Rescinded request
Request received 11/22/02;
TDOA/ Agreement with County; Trunks
Middlesex 9/18/2002 3/18/2003[NCAS AOA ordered - Verizon to test in May
TDOA/
Orange 11/22/1999( 2/14/2002 |NCAS 2/18/2003 AOA Phase | live 02/14/02
sent agmt and PSAP profile 02/20/02,
trunks have been ordered, no due date
TDOA/ yet. Agmt signed by both; Sprint and
Page 2/6/2002 AOA Cingular working on NDA
TDOA/
Prince William 4/14/1999| 1/9/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase I live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |




Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
TDOA/ County signed agreement; Sprint and
Rappahannock 11/5/2002 5/5/2003|NCAS AOA Cingular working on NDA
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
TDOA/ provider ALI circuits complete, trunks
Shenandoah 6/25/1999 NCAS AOA have been ordered and accepted.
TDOA/
Spotsylvania 11/22/1999( 7/2/2002 |NCAS AOA Phase | live 7/2/02
TDOA/
Stafford 7/26/2001 8/14/2002[{NCAS 4/1/2002| 1st Qtr, 2003|AOA Phase | Live 8/14/02
sent agmt and PSAP profile 12/03/01,
Trunks ordered early April but still not
TDOA/ installed. County signed agreement;
Warren 11/19/2001 AOA Sprint and Cingular working on NDA
TDOA/
Westmoreland 12/27/2000| 10/15/2002 [NCAS 3/6/2003 AOA Phase I live 10/15/02
TDOA/
Winchester 11/22/1999| 3/14/2002 6/22/2001] 1st Qtr, 2003|AOA Phase I live 03/14/02
Cingular DCS Market
Request | Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001[NCAS 2/1/2003 Phase | live 8/27/01
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997| 4/10/2002 3/29/2003 Phase | live 04/10/02
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